COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 09/ 2015

ESTI MATE SUMVARY 09: 26: 57
CONTI D C19879 ESTI MATE NO. 0016 PROG SPEC YR 2005
PCN: 19879- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 400.0 DAYS TIME ALLON 4/17/2015 FI XED COVPLETI ON DAT!
TW N TUNNELS WB TUNNEL W DENI NG PERCENT TI ME: 99. 50 ORI G TIME ALLOW 4/17/2015 FI XED COVPLETI ON DAT
PRQJECT NO NHPP 0703- 408
TW N TUNNELS WB TUNNEL W DENI NG
NAVE OF RQAD:
PRQIECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
KRAEVER/ OBAYASH JV PAY PERI OD ENDI NG 10/ 25/ 2015 DATE TI ME STARTED 03/12/2014
ONE PLAI NVI EW ROAD DATE LET 03/ 04/ 2014 DATE WORK BEGAN 03/ 12/ 2014
DATE AWARDED 03/ 06/ 2014 DATE TI ME STOPPED 04/ 15/ 2015
DATE CONTRACT EXECUTED 03/ 12/ 2014 DATE ACCEPTED 04/ 15/ 2015
PLAI N W 53577 (303) 688- 7500 DATE NOTI CE TO PROCEED 03/ 12/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 43,018, 842. 50 PARTI Cl PATI NG $ 43,006, 875.05 $ 423, 038. 59
AVARD PRQJIECT AMT: $ 42,012, 405. 56 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 97% TOTAL EARNI NGS 43,006, 875. 05 423,038.59
FUNDS AVAI LABLE: $ 11, 967. 45 STOCKPI LED MATERI ALS 0.00 -10, 027. 40
GROSS EARNI NGS 43, 006, 875. 05 413,011. 19
TOTAL CLAI VB $ 0.00 RETAI NAGE - 630, 186. 08 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 42,376, 688. 97 413, 011. 19
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT DUE 42,376, 688. 97 413, 011. 19
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 413, 011. 19

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19879 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 19879-BI D ESTI MATE RUN 11/ 09/ 2015
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0016 09: 26: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE o ____________.
CAT NO0200 ROADWAY
0005 201- 00000 *C earing and G ubbi ng 1. 000 1. 000
LS 0. 000 0. 00
11, 065. 99000 1. 000 11, 065. 99
0010 202-00010 *Renoval of Tree 5. 000 5. 000
EACH 0. 000 0. 00
497. 97000 5. 000 2,489. 85
0015 202-00019 *Renmoval of Inlet 1. 000 1. 000
EACH 0. 000 0. 00
636. 30000 1. 000 636. 30
0020 202- 00035 *Renoval of Pipe 140. 000 70. 000
LF 70. 000 1, 659. 00
23. 70000 140. 000 3,318. 00
0025 202- 00090 *Removal of Delineator 40. 000 40. 000
EACH 0. 000 0. 00
5. 59000 40. 000 223. 60
0030 202-00220 *Renoval of Asphalt Mat 16, 325. 000 16, 291. 000
SY 34. 000 281. 86
8. 29000 16, 325. 000 135, 334. 25
0035 202-00240 *Renoval of Asphalt Mat (Pl aning) 9, 056. 300 3, 384. 900
SY 5,671. 400 56, 770. 71
10. 01000 9, 056. 300 90, 653. 56
0040 202- 00250 *Renoval of Pavenent Marking 19, 217. 000 18, 108. 000
SF 1, 109. 000 1, 230. 99
1.11000 19, 217. 000 21, 330. 87
0045 202- 00495 Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
30, 832. 15000 1. 000 30, 832. 15
0050 202-00700 *Renoval of Light Standard 53. 000 53. 000
EACH 0. 000 0. 00
766. 84000 53. 000 40, 642. 52
0055 202-00810 *Renoval of G ound Sign 15. 000 15. 000
EACH 0. 000 0. 00
542. 21000 15. 000 8, 133. 15



CONTI D C19879 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19879-BI D ESTI MATE RUN 11/ 09/ 2015
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0016 09: 26: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00895 Renoval of I|npact Attenuator 1. 000 0. 000
EACH 1. 000 846. 94
846. 94000 1. 000 846. 94
0065 202-01017 *Renoval of Wre Mesh 50, 590. 000 50, 590. 000
SF 0. 000 0. 00
0. 74000 50, 590. 000 37, 436. 60
0070 202-01035 *Renoval of Gate 0. 000 0. 000
EACH 0. 000 0. 00
165. 99000 0. 000 0. 00
0075 202-01130 *Renoval of Cuardrail Type 3 4,711. 000 4, 711. 000
LF 0. 000 0. 00
2. 66000 4,711. 000 12,531. 26
0080 202-01170 *Renoval of Cuardrail Type 7 241. 000 241. 000
LF 0. 000 0. 00
22.13000 241. 000 5, 333.33
0085 202- 01300 *Renoval of End Anchorage 2.000 2.000
EACH 0. 000 0. 00
211. 80000 2.000 423. 60
0090 203-00010 *Uncl assi fied Excavation (Conplete In Place) 7, 083. 000 7,083. 000
CcY 0. 000 0. 00
27. 66000 7,083. 000 195, 915.78
0095 203-00400 *Rock Excavation 45, 480. 000 45, 480. 000
CcY 0. 000 0. 00
97. 82000 45, 480. 000 4,448, 853. 60
0096 900-00014 Added Item (Lunp Sunm)/ East Rock Cut Seeding 1. 000 1. 000
Assi st ance/ Sl ope Roundi ng
LS 0. 000 0. 00
5, 150. 06000 1. 000 5, 150. 06
0100 203-00592 *Rock Staining 0. 000 0. 000
SF 0. 000 0. 00
109. 00000 0. 000 0. 00
0105 203-00599 *Rock Scal er 371.500 371. 500
HOUR 0. 000 0. 00
132. 98000 371. 500 49, 402. 07



CONTI D C19879 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19879-BI D ESTI MATE RUN 11/ 09/ 2015
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0016 09: 26: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 203-01500 *Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
138. 32000 0. 000 0.00
0115 203-01510 *Backhoe 10. 000 10. 000
HOUR 0. 000 0. 00
165. 99000 10. 000 1, 659. 90
0120 203- 01550 *Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
165. 99000 0. 000 0.00
0125 203-01582 *Truck (Dunp) 8. 000 8. 000
HOUR 0. 000 0. 00
110. 66000 8. 000 885. 28
0130 203-01594 *Conbi nati on Loader 8. 000 8. 000
HOUR 0. 000 0. 00
121. 73000 8. 000 973. 84
0135 203-01597 *Pot hol i ng 29. 000 25. 000
HOUR 4.000 1,073. 56
268. 39000 29. 000 7,783.31
0140 203-02330 *Labor er 18. 500 18. 500
HOUR 0. 000 0. 00
49. 05000 18. 500 907. 43
0145 206- 00100 *Structure Backfill (Oass 1) 145. 000 145. 000
(& 0. 000 0. 00
54. 50000 145. 000 7,902. 50
0150 208-00002 *Erosion Log (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
9. 02000 0. 000 0.00
0155 208-00015 *Sand Bag 0. 000 0. 000
EACH 0. 000 0. 00
4.79000 0. 000 0.00
0160 208- 00035 *Aggr egat e Bag 629. 000 629. 000
LF 0. 000 0. 00

5. 64000 629. 000 3, 547.56



CONTI D C19879 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19879-BI D ESTI MATE RUN 11/ 09/ 2015
PRQIECT: NHPP 0703- 408 ESTI MATE NO 0016 09: 26: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 208- 00040 *Check Dam 0. 000 0. 000
EACH 0. 000 0. 00
1, 011. 35000 0. 000 0. 00
0170 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 604. 26000 2.000 3,208.52
0175 208-00070 *Vehi cl e Tracki ng Pad 3. 000 3. 000
EACH 0. 000 0. 00
1, 659. 90000 3. 000 4,979.70
0180 208-00103 Renoval and Di sposal of Sedinent (Labor) 230. 500 230. 500
HOUR 0. 000 0. 00
47. 42000 230. 500 10, 930. 31
0185 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 22. 000 22. 000
HOUR 0. 000 0. 00
87. 96000 22.000 1,935.12
0190 208-00106 *Sweepi ng (Sedi nent Renoval ) 160. 500 160. 500
HOUR 0. 000 0. 00
166. 23000 160. 500 26, 679. 92
0195 208-00107  Renoval of Trash 64. 500 64. 500
HOUR 0. 000 0. 00
44. 26000 64.500 2,854.77
0200 208-00206 Erosi on Control Supervisor 237.000 237.000
DAY 0. 000 0. 00
205. 62000 237.000 48, 731. 94
0205 210- 00475 *Reset Closed Grcuit Television Pole 2.000 2. 000
EACH 0. 000 0. 00
832. 56000 2.000 1, 665. 12
0210 210-00750 *Reset Light Standard 6. 000 6. 000
EACH 0. 000 0. 00
2, 848. 25000 6. 000 17, 089. 50
0215 210-00810 *Reset Ground Sign 5. 000 5. 000
EACH 0. 000 0. 00
2, 060. 22000 5. 000 10, 301. 10



CONTI D C19879 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19879- BI D ESTI MATE RUN 11/ 09/ 2015
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0016 09: 26: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 210-04020 *Modi fy Inlet 8. 000 8. 000
EACH 0. 000 0. 00
912. 94000 8. 000 7,303.52
0225 211-01111 *Rock Rei nforcenent (Dowel s) 1, 229. 000 1,229. 000
LF 0. 000 0. 00
103. 28000 1, 229. 000 126, 931. 12
0230 211-01115 *Rock Reinforcenment (Nunber 10) 110. 000 110. 000
LF 0. 000 0. 00
138. 87000 110. 000 15, 275. 70
0235 211-01250 *Rock Bol t 400. 000 400. 000
LF 0. 000 0. 00
149. 11000 400. 000 59, 644. 00
0236 900- 00006 Added Item (Dol lar)/ Price reduction grout strenght -2,711.100 -2,711. 100
rock bolts/ dowels
DOL 0. 000 0. 00
1. 00000 -2,711.100 -2,711.10
0240 212-00005 Seedi ng (Native) 0. 000 0. 000
LB 0. 000 0. 00
1, 098. 88000 0. 000 0. 00
0241 212-00006 *Seedi ng (Native) Added Item Seeding Native/Acre 12. 290 4.160
ACRE 8.130 8,933. 89
1, 098. 88000 12. 290 13, 505. 24
0245 212-00032 *Soi | Condi tioning 10. 500 2.500
ACRE 8. 000 28,852.72
3, 606. 59000 10. 500 37, 869. 20
0250 213-00150 *Bonded Fi ber Matrix 8.510 3.160
ACRE 5. 350 17, 546. 61
3, 279. 74000 8.510 27,910. 59
0251 216-00042 Soi |l Retent Bl anket (BioD S/ Q) 4, 240. 000 0. 000
SY 4, 240. 000 8, 268. 00
1. 95000 4, 240. 000 8, 268. 00
0255 217- 00000 Her bi ci de Tr eat nent 0. 000 0. 000
SY 0. 000 0. 00
92. 65000 0. 000 0. 00



CONTI D C19879 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19879-BI D ESTI MATE RUN 11/ 09/ 2015
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0016 09: 26: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0256 217-00020 *Her bi ci de Treatnent Added |tem Hebicide Treatnent with 35. 000 35. 000
HR units
HOUR 0. 000 0. 00
92. 65000 35. 000 3,242.75
0260 304- 06000 *Aggregat e Base Course (C ass 6) 6,517. 800 6, 517. 800
TON 0. 000 0. 00
18. 26000 6,517. 800 119, 015. 03
0261 900- 00006 Added Item (Dol lar)/ Price Reduction Overw eght Load -190. 000 -190. 000
Restriction
DOL 0. 000 0. 00
1. 00000 -190. 000 -190. 00
0262 900- 00006 Added Item (Dol lar)/ Price Reduction Aggregate Base -5,822.100 -5,822. 100
Course (O ass 6)
DOL 0. 000 0. 00
1. 00000 -5,822.100 -5,822.10
0265 304- 09000 *Aggregat e Base Course (Special) 520. 000 520. 000
CY 0. 000 0. 00
55. 33000 520. 000 28, 771. 60
0270 304-09014 *Aggr egat e Base Course (Special) 0. 000 0. 000
TON 0. 000 0. 00
32. 09000 0. 000 0. 00
0275 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 616. 120 485. 800
TON 130. 320 21,414.18
164. 32000 616. 120 101, 240. 84
0280 403-34721  *Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 3, 943. 480 3,943. 480
TON 0. 000 0. 00
73.40000 3, 943. 480 289, 451. 43
0285 403-34851  *Hot M x Asphalt (Gading SX) (100) (PG 64-28) 3, 053. 070 2,141.840
TON 911. 230 80, 862. 55
88. 74000 3, 053. 070 270, 929. 43
0290 411-10255 *Emul sified Asphalt (Sl ow Setting) 1, 691. 500 1, 131. 500
GAL 560. 000 3, 068. 80
5. 48000 1, 691. 500 9, 269. 42
0295 514-00000 *Pi pe Railing 26. 000 26. 000
LF 0. 000 0. 00

208. 57000 26. 000 5,422.82



CONTI D C19879 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19879-BI D ESTI MATE RUN 11/09/ 2015
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0016 09: 26: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0296 900- 00014 Added Item (Lunp Sun)/ Box Cul vert Water proofing 1. 000 1.000
LS 0. 000 0. 00
6, 276. 26000 1. 000 6, 276. 26
0300 601- 03030 *Concrete Cass D (Box Culvert) 42.000 42.000
CcY 0. 000 0. 00
1, 093. 51000 42.000 45, 927. 42
0305 601-40300 *Structural Concrete Coating 0. 000 0. 000
SY 0. 000 0. 00
10. 01000 0. 000 0. 00
0310 602-00020 *Rei nforcing Steel (Epoxy Coated) 10, 775. 000 10, 775. 000
LB 0. 000 0. 00
1. 49000 10, 775. 000 16, 054. 75
0315 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 0. 000 0. 000
LF 0. 000 0. 00
110. 66000 0. 000 0. 00
0320 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 197. 000 141. 000
LF 56. 000 8, 056. 16
143. 86000 197. 000 28, 340. 42
0325 604-00505 *Inlet Type D (5 Foot) 3. 000 2.000
EACH 1. 000 4,094. 42
4,094. 42000 3. 000 12, 283. 26
0330 604-00510 *Inlet Type D (10 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
5, 201. 01000 0. 000 0. 00
0331 604-19010 Inlet Spec (10 Ft) Change Order #3, Inlet Special (10 1. 000 1. 000
Foot
) EACH 0. 000 0. 00
16, 895. 00000 1. 000 16, 895. 00
0332 604-39010 MH Spec (10 Ft) 1. 000 1. 000
EACH 0. 000 0. 00
8, 938. 00000 1. 000 8, 938. 00
0335 605-83002 Geoconposite Drain with Pipe 4. 600 4.600
SY 0. 000 0. 00
14. 39000 4. 600 66. 19



CONTI D: C19879 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19879-BI D ESTI MATE RUN 11/ 09/ 2015
PRQJECT: NHPP 0703- 408 ESTI MATE NO. 0016 09: 26: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0340 606- 00305 *CQuardrai |l Type 3 (Special) 3, 006. 000 3, 006. 000
LF 0. 000 0. 00
26. 73000 3, 006. 000 80, 350. 38
0340 MATER AL ALLOMANCE Cuardrail Type 3 (6-3)(Special) 0. 000
LF 0. 000 0. 00
5.49480 0. 000 0.00
0345 606- 00710 *CQuardrai |l Type 7 (Style CA) 1, 483. 000 1, 483. 000
LF 0. 000 0. 00
61. 69000 1, 483. 000 91, 486. 27
0350 606-00741 *Quardrail Type 7 (Style CE) (Special) 204. 000 204. 000
LF 0. 000 0. 00
88. 43000 204. 000 18,039.72
0354 606- 01340 End Anchor Ty 3D Change Order #3, End Anchorage Type 3D 0. 000 0. 000
EACH 0. 000 0. 00
839. 30000 0. 000 0.00
0355 606-01371 *Transition Type 3G (Special) 1.000 1. 000
EACH 0. 000 0. 00
3, 634. 06000 1. 000 3,634. 06
0355 MATERI AL ALLOMANCE Transition Type 3G Speci al) 1. 000
EACH -1.000 -766. 48
766. 48000 0. 000 0.00
0360 606-01381 *Transition Type 3H (Special) 1.000 1.000
EACH 0. 000 0. 00
2,975. 30000 1. 000 2,975.30
0360 MATERI AL ALLOMANCE Transition Tpe 3H (special) 1. 000
EACH -1.000 -497.32
497. 32000 0. 000 0.00
0365 606- 02007 *End Anchorage (Flared) (Special) 1. 000 1. 000
EACH 0. 000 0. 00
2,087. 76000 1. 000 2,087.76
0365 MATERI AL ALLOMNCE End Anchor age Fl ared (Special) 0. 000
EACH 0. 000 0. 00
1, 435. 14000 0. 000 0.00



CONTI D C19879 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 19879- BI D ESTI MATE RUN 11/ 09/ 2015
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0016 09: 26: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0370 606-99999 *Quardrail Type 7 (Precast) 0. 000 0. 000
LF 0. 000 0. 00
66. 93000 0. 000 0.00
0375 607-11350 *Fence Deer 0. 000 0. 000
LF 0. 000 0. 00
98. 93000 0. 000 0. 00
0380 607-11581 *Fence (Tenporary) (Special) 1, 675. 000 1, 675. 000
LF 0. 000 0. 00
50. 15000 1, 675. 000 84, 001. 25
0385 607-55050 *Mesh Anchor (Special) 30. 000 30. 000
EACH 0. 000 0. 00
1, 393. 02000 30. 000 41, 790. 60
0390 607-55100 *Wre Mesh 74, 880. 000 74, 880. 000
SF 0. 000 0.00
3.49000 74, 880. 000 261, 331. 20
0391 609-60011 Curb Ty 6 M Curb Type 6 (Section M 4 inch Muntable 726. 000 712. 000
LF 14. 000 106. 82
7.63000 726. 000 5, 539. 38
0392 900- 00006 Added Item (Dol lar)/ Added Mbilization 1. 000 1. 000
DOL 0. 000 0. 00
1, 308. 00000 1. 000 1, 308. 00
0395 612- 00260 *Location Marker (Fiber Optic)(Domne) 6. 000 0. 000
EACH 6. 000 985. 98
164. 33000 6. 000 985. 98
0400 613-00206 *2 Inch BElectrical Conduit (Bored) 0. 000 0. 000
LF 0. 000 0. 00
129. 26000 0. 000 0. 00
0405 613-01200 *2 Inch Electrical Conduit (Plastic) 6, 383. 000 4, 786. 000
LF 1, 597. 000 21,112. 34
13. 22000 6, 383. 000 84, 383. 26
0410 613-01300 *3 Inch BElectrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
10. 03000 0. 000 0. 00



CONTI D C19879 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 19879- BI D ESTI MATE RUN 11/ 09/ 2015
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0016 09: 26: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0415 613-07023 *Pul | Box (24"x36"x24") 6. 000 4.000
EACH 2.000 4,276.74
2,138. 37000 6. 000 12, 830. 22
0420 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
299, 221. 98000 1. 000 299, 221. 98
0425 613-33400 *Li ght Standard Ti nber (40 Foot) 6. 000 6. 000
EACH 0. 000 0. 00
2,371.71000 6. 000 14, 230. 26
0430 613-40010 *Li ght Standard Foundati on 0. 000 0. 000
EACH 0. 000 0. 00
2,738. 70000 0. 000 0. 00
0435 613-50100 *Li ghting Control Center 1. 000 1. 000
EACH 0. 000 0. 00
14, 554. 51000 1. 000 14, 554. 51
0440 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 7.000 7.000
EACH 0. 000 0. 00
531. 31000 7.000 3,719. 17
0445 614-00011 *Sign Panel (Qass I) 121. 600 121. 600
SF 0. 000 0. 00
20. 12000 121. 600 2,446.59
0450 614-00012 *Sign Panel (Cass I1) 196. 000 176. 000
SF 20. 000 491. 80
24.59000 196. 000 4,819. 64
0455 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 20. 000 15. 000
Sl i pbase
EACH 5. 000 2,235.90
447. 18000 20. 000 8, 943. 60
0460 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 30. 000 30. 000
LF 0. 000 0. 00
42. 48000 30. 000 1,274. 40
0461 614-85130 I mpact Atten (Quadguard I1) Inpact Attenuator 1. 000 0. 750
(Qiadguard 11) EACH 0. 250 5, 360. 90
21, 443. 59000 1. 000 21, 443.59



CONTI D C19879 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19879-BI D ESTI MATE RUN 11/ 09/ 2015
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0016 09: 26: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0465 614-87010  *Fiber (ptic Cable (Single Mde) (12 Fiber) 90. 000 0. 000
LF 90. 000 270. 90
3. 01000 90. 000 270. 90
0470 614-87100 *Automatic Traffic Recording Station 1. 000 1. 000
EACH 0. 000 0.00
23, 372. 01000 1. 000 23,372.01
0475 614-87350 *Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0.00
4, 880. 36000 1. 000 4, 880. 36
0480 614-87498 *Fi ber Optic Cable (Single Mde) (144 Strands) 3, 192. 000 3,192. 000
LF 0. 000 0. 00
6. 90000 3,192. 000 22,024. 80
0485 621-00200 *Haul Road 1. 000 1. 000
LS 0. 000 0.00
54, 601. 54000 1. 000 54, 601. 54
0490 625- 00000 *Construction Surveying 1. 000 0. 950
LS 0. 050 5,345.91
106, 918. 10000 1. 000 106, 918. 10
0495 625- 00001 *Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
136. 25000 0. 000 0. 00
0500 626-00100 *Mobi i zation (w thout Autopay) 1. 000 1. 000
LS 0. 000 0.00
3, 540, 269. 57000 1. 000 3, 540, 269. 57
0505 626-01000 *Public Information Services 1. 000 0. 950
LS 0. 050 4,373.10
87, 462. 09000 1. 000 87, 462. 09
0510 627-00001 *Paverent Mar ki ng Pai nt 351. 120 307.720
GAL 43. 400 1,544.61
35. 59000 351. 120 12, 496. 36
0515 627-00005 *Epoxy Paverent MarKking 437. 850 410. 350
GAL 27.500 2,202.20
80. 08000 437. 850 35, 063. 03



CONTI D C19879 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19879-BI D ESTI MATE RUN 11/ 09/ 2015
PRQIECT: NHPP 0703- 408 ESTI MATE NO 0016 09: 26: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0520 627-02010 *Preformed Plastic Pavermrent Marking (Type I1) (Inlaid) 1, 275. 000 1, 275. 000
SF 0. 000 0. 00
23. 63000 1, 275. 000 30, 128. 25
0525 630-00000  *Fl aggi ng 1, 779. 000 1, 779. 000
HOUR 0. 000 0. 00
29. 07000 1,779. 000 51, 715.53
0530 630-00003 *Uni forned Traffic Control 3,912. 000 3, 865. 400
HOUR 46. 600 3,906. 94
83. 84000 3,912. 000 327,982. 08
0535 630- 00007 *Traffic Control Inspection 154. 000 154. 000
DAY 0. 000 0. 00
234.76000 154. 000 36, 153. 04
0540 630-00012 *Traffic Control Managenent 275. 000 275. 000
DAY 0. 000 0. 00
849. 64000 275. 000 233, 651. 00
0545 630- 80001 *Fl ashi ng Beacon (Portabl e) 20. 000 20. 000
EACH 0. 000 0. 00
111. 79000 20. 000 2,235.80
0550 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 0. 000
EACH 4.000 2,906. 68
726. 67000 4.000 2,906. 68
0555 630-80341 *Construction Traffic Sign (Panel Size A) 86. 000 65. 000
EACH 21. 000 939. 12
44.72000 86. 000 3,845.92
0560 630-80342 *Construction Traffic Sign (Panel Size B) 87. 000 57. 000
EACH 30. 000 1, 341. 60
44.72000 87. 000 3, 890. 64
0565 630-80343 *Construction Traffic Sign (Panel Size C 58. 000 47.000
EACH 11. 000 491. 92
44.72000 58. 000 2,593.76
0570 630-80344 *Construction Traffic Sign (Special) 1, 313. 000 941. 000
SF 372.000 6,234.72

16. 76000 1, 313. 000 22,005. 88
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PCN: 19879-BI D ESTI MATE RUN 11/ 09/ 2015
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0016 09: 26: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0575 630- 80355 *Portabl e Message Sign Panel 14. 000 14. 000
EACH 0. 000 0. 00
2,794.87000 14. 000 39, 128. 18
0580 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 2. 000
Type
yPe) EACH 1. 000 2,794.88
2, 794. 88000 3. 000 8, 384. 64
0585 630-80360  *Drum Channel i zi ng Device 128. 000 100. 000
EACH 28. 000 1,252.16
44. 72000 128. 000 5,724.16
0590 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
44.72000 0. 000 0. 00
0595 630-80367  *Portable Traffic Speed Monitor 5. 000 5. 000
EACH 0. 000 0. 00
2, 794. 88000 5. 000 13,974. 40
0600 630-80369 *Portabl e Variable Speed Linit Sign 7.000 7.000
EACH 0. 000 0. 00
2,794.87000 7.000 19, 564. 09
0605 630-80370 Concrete Barrier (Tenporary) 19, 356. 000 19, 356. 000
LF 0. 000 0. 00
23. 96000 19, 356. 000 463, 769. 76
0610 630-80378 d are Screen (Tenporary) 733. 000 733. 000
LF 0. 000 0. 00
19. 82000 733. 000 14,528. 06
0615 630-80380 *Traffic Cone 370. 000 200. 000
EACH 170. 000 950. 30
5. 59000 370. 000 2,068. 30
0620 630-80384 *Tubul ar Mar ker 170. 000 170. 000
EACH 0. 000 0. 00
11. 18000 170. 000 1, 900. 60
0625 630-85011 *| npact Attenuator (Tenporary) 1, 149. 000 1, 149. 000
DAY 0. 000 0. 00
10. 09000 1, 149. 000 11,593.41
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PON: 19879-BI D ESTI MATE RUN 11/ 09/ 2015
PRQIECT: NHPP 0703- 408 ESTI MATE NO 0016 09: 26: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0630 630-85041 *Mobi | e Attenuator 315. 000 314. 000
DAY 1. 000 581. 33
581. 33000 315. 000 183, 118. 95
0631 900- 00006 Added Item (Dol lar)/ Wrking Time Violation -900. 000 -900. 000
DOl 0. 000 0. 00
1. 00000 -900. 000 -900. 00
0635 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700-70012 F/ A Asphalt Pavenent |ncentive 4,190. 630 0. 000
FA 4,190. 630 4,190. 63
1. 00000 4,190. 630 4,190. 63
0650 700-70016 F/ A Fuel Cost Adj ustnent -3, 416. 920 -3,416. 920
FA -2,920.770 -2,920.77
1. 00000 -6,337.690 -6,337.69
0655 700- 70018 F/ A Roadway Snoot hness | ncentive -6, 860. 620 - 6, 860. 620
FA 0. 000 0. 00
1. 00000 -6, 860. 620 -6, 860. 62
0660 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -5,623. 810 -5, 623. 810
FA -8, 046. 870 -8, 046. 87
1. 00000 -13, 670. 680 -13,670. 68
0664 700- 70021 F/ A On-The-Job Trai nee Added Itemw th corrected unit 8, 842. 500 8, 402. 500
rice
P HOUR 440. 000 880. 00
2. 00000 8, 842.500 17, 685. 00
0665 700- 70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0670 700- 70025 F/' A Quality Incentive Paynent 18, 388. 350 0. 000
FA 18, 388. 350 18, 388. 35

1. 00000 18, 388. 350 18, 388. 35
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PRQJECT: NHPP 0703- 408 ESTI MATE NO 0016 09: 26: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0675 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0680 700- 70081 F/ A Provi de Vouchers 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0685 700- 70589 F/ A Environnental Health & Safety Managenent 24, 979. 040 24,979. 040
FA 0. 000 0. 00
1. 00000 24,979. 040 24,979. 04
0690 700-71001 CM3C Shared Rist Contig. Pool 1, 227, 463. 680 1,227, 463. 680
FA 0. 000 0. 00
1. 00000 1, 227, 463. 680 1, 227, 463. 68
0695 700- 71002 CDOT Ri sk Pool 127, 791. 500 61,911. 500
FA 65, 880. 000 65, 880. 00
1. 00000 127, 791. 500 127, 791. 50
0700 700- 71003 Oaner Controlled Insurance Program Responsiveness and 2, 500. 000 0. 000
Accura
FA 2,500. 000 2,500. 00
1. 00000 2,500. 000 2,500. 00
0705 700-71004 Oaner Controlled Insurance Program Enrol | nent and 2,500. 000 0. 000
Reporting
FA 2,500. 000 2,500. 00
1. 00000 2,500. 000 2,500. 00
0710 700- 71005 Oaner Controlled Insurance Program Safety Conpliance 5, 000. 000 0. 000
and Los
EFA 4, 000. 000 4, 000. 00
1. 00000 4, 000. 000 4, 000. 00
CAT 0200 CURRENT AMI  $ 14, 346,013.95 % 398, 774. 78 $14, 334, 046. 31
CAT NOO300  TUNNEL
0715 202- 00440 *Removal of Existing Tunnel Liner 675. 000 675. 000
LF 0. 000 0. 00
932. 89000 675. 000 629, 700. 75
0720 202-00500  *Renpval of Portions of Present Structure 2.000 2.000
EACH 0. 000 0. 00
107, 128. 27000 2.000 214, 256. 54
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PON: 19879-BI D ESTI MATE RUN 11/ 09/ 2015
PRQIECT: NHPP 0703- 408 ESTI MATE NO 0016 09: 26: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300  TUNNEL

0725 202- 00725 *Renoval of Existing Lighting System 1. 000 1. 000
LS 0. 000 0. 00
27, 386. 94000 1. 000 27,386. 94
0730 203- 00400 *Rock Excavation 1, 909. 000 1, 909. 000
Cy 0. 000 0.00
97. 82000 1, 909. 000 186, 738. 38
0735 206- 00000 Structure Excavation 36. 000 36. 000
Cy 0. 000 0.00
54. 50000 36. 000 1, 962. 00
0740 206-00010 Structure Excavation (Special) 0. 000 0. 000
Ccy 0. 000 0.00
109. 00000 0. 000 0.00
0745 206- 00100 *Structure Backfill (O ass 1) 0. 000 0. 000
Ccy 0. 000 0.00
54. 50000 0. 000 0.00
0750 206- 00200 Structure Backfill (dass 2) 0. 000 0. 000
Ccy 0. 000 0.00
54. 50000 0. 000 0.00
0755 209- 00300 Water Treat Processing (Tunnel) 335. 800 335. 800
MGAL 0. 000 0. 00
53. 25000 335. 800 17,881.35
0760 210- 04015 *Modi fy Manhol e 1. 000 1.000
EACH 0. 000 0. 00
1, 106. 60000 1. 000 1, 106. 60
0765 211-00007 Mne Strap 69. 000 69. 000
EACH 0. 000 0. 00
250. 59000 69. 000 17,290.71
0770 211-00010 *Rock Excavation (dass A) 1, 067. 800 1, 067. 800
Cy 0. 000 0.00
273. 17000 1, 067. 800 291, 690. 93
0775 211-00011 *Rock Excavation (dass B) 8, 910. 800 8, 910. 800
Cy 0. 000 0.00

177. 43000 8, 910. 800 1,581, 043. 24
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PON: 19879-BI D ESTI MATE RUN 11/ 09/ 2015
PRQIECT: NHPP 0703- 408 ESTI MATE NO 0016 09: 26: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300  TUNNEL

0780 211-00012 *Rock Excavation (O ass C) 4,273. 000 4,273. 000
CY 0. 000 0. 00
220. 73000 4,273. 000 943, 179. 29
0785 211-00014 *Rock Excavation (O ass E) 606. 700 606. 700
CY 0. 000 0. 00
261. 04000 606. 700 158, 372. 97
0790 211-00015 *Rock Excavation (O ass F) 6, 666. 000 6, 666. 000
CY 0. 000 0. 00
130. 34000 6, 666. 000 868, 846. 44
0795 211-00972 Spi |l e #9x15 Foot Grade 60 Dowel, G outed 10. 000 10. 000
EACH 0. 000 0. 00
521. 33000 10. 000 5,213. 30
0800 211-00974 Arch #9x15 Foot G ade 75 Dowel, Grouted 1, 608. 000 1, 608. 000
EACH 0. 000 0. 00
460. 12000 1, 608. 000 739, 872. 96
0805 211-00976 Si dewal | #9x15 Foot Grade 75 Dowel, Grouted 243. 000 243. 000
EACH 0. 000 0. 00
317. 70000 243. 000 77,201.10
0810 211-00978 Pillar #9x15 Foot G ade 75 Dowel, Grouted 285. 000 285. 000
EACH 0. 000 0. 00
519. 81000 285. 000 148, 145. 85
0815 211-00981 Spile #11 x 20 Foot, Grade 60 G outed 38. 000 38. 000
EACH 0. 000 0. 00
1, 594. 57000 38. 000 60, 593. 66
0820 211-00988 Portal Protection Canopy (Furnish and Install) 2. 000 2. 000
EACH 0. 000 0. 00
256, 769. 81000 2.000 513, 539. 62
0825 211-01190 Optical Survey Targets 44. 000 44.000
EACH 0. 000 0. 00
514. 38000 44. 000 22,632.72
0830 304-09014 *Aggregat e Base Course (Special) 4, 288. 380 4, 288. 380
TON 0. 000 0. 00

32. 09000 4,288. 380 137,614. 11



CONTI D C19879 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 19
PCN: 19879-BI D ESTI MATE RUN 11/ 09/ 2015
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0016 09: 26: 57
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REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
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UNI T PRICE
CAT NOO300  TUNNEL
0835 309- 10600 Lean Concrete Base (6 |nch) 3, 855. 000 3, 855. 000
SY 0. 000 0. 00
50. 55000 3, 855. 000 194, 870. 25
0840 412-01250 *Concrete Pavenent (12-1/2 Inch) 5, 418. 000 5,418. 000
SY 0. 000 0. 00
93. 98000 5, 418. 000 509, 183. 64
0845 509-20001 Steel Sets (Install Only) 12. 000 12. 000
EACH 0. 000 0. 00
14, 211. 41000 12. 000 170, 536. 92
0850 515-00400 *Concrete Seal er 1, 596. 000 1, 596. 000
SY 0. 000 0. 00
13. 01000 1, 596. 000 20, 763. 96
0855 601- 03050 Concrete Cass D (Wall) 513. 000 513. 000
CY 0. 000 0. 00
866. 69000 513. 000 444, 611. 97
0860 601-06405 Contact Gouting 172. 400 172. 400
CY 0. 000 0. 00
521. 83000 172. 400 89, 963. 49
0865 601- 13000 Final Lining Concrete (Portals) 1, 540. 000 1, 540. 000
CY 0. 000 0. 00
1, 078. 28000 1, 540. 000 1, 660, 551. 20
0870 601- 13001 *Structural Concrete Stain (Special) 1, 624. 000 1, 624. 000
SY 0. 000 0. 00
20. 24000 1, 624. 000 32,869. 76
0875 601-13002 Fi nal Lining Concrete Footing 382. 000 382. 000
CY 0. 000 0. 00
660. 47000 382. 000 252,299.54
0880 601- 13003 Final Lining Concrete Walls and Arch 5, 252. 000 5, 252. 000
CY 0. 000 0. 00
733. 38000 5, 252. 000 3,851,711.76
0885 601- 40300 *Structural Concrete Coating 2,539. 000 2, 539. 000
SY 0. 000 0. 00
10. 01000 2,539. 000 25, 415. 39
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CAT NOO300  TUNNEL
0890 602-00020 *Rei nforcing Steel (Epoxy Coated) 381, 048. 000 381, 048. 000
LB 0. 000 0. 00
1. 49000 381, 048. 000 567, 761. 52
0895 602- 00026 *Rei nforcing Steel (Final Lining)(Footing)(Epoxy 121, 764. 000 121, 764. 000
Coat ed)
LB 0. 000 0. 00
1. 34000 121, 764. 000 163, 163. 76
0900 602-00027 *Reinforcing Steel (Final Lining)(Walls and Arch) 355, 276. 000 357, 195. 000
LB -1, 919. 000 -2,533.08
1. 32000 355, 276. 000 468, 964. 32
0905 602-00028 *Rei nforcing Steel (Final Lining)(VWalls)(Epoxy Coated) 354, 450. 000 367, 294. 000
LB -12, 844. 000 -17,596. 28
1. 37000 354, 450. 000 485, 596. 50
0910 602-00210 Wl ded Wre Fabric 3,517. 600 3,517. 600
SY 0. 000 0. 00
90. 04000 3,517. 600 316, 724. 70
0915 603-50008 *8 Inch Plastic Pipe 75. 000 75. 000
LF 0. 000 0. 00
50. 90000 75. 000 3,817.50
0920 604-39000 *Manhol e Speci al 0. 000 0. 000
EACH 0. 000 0. 00
3, 873. 10000 0. 000 0. 00
0925 605-00061 *6 Inch Perforated Pipe Underdrain (Special) 800. 000 800. 000
LF 0. 000 0. 00
50. 10000 800. 000 40, 080. 00
0930 605-83002 Geoconposite Drain with Pipe 1, 454. 000 1, 454. 000
SY 0. 000 0. 00
14. 39000 1, 454. 000 20, 923. 06
0935 605-83501 Geoconposite Drain (Tunnel) 3, 146. 100 3, 146. 100
SY 0. 000 0. 00
67.53000 3, 146. 100 212, 456. 13
0940 605-83505 Fornmation Drain 1, 362. 000 1, 362. 000
LF 0. 000 0. 00
13. 10000 1, 362. 000 17, 842. 20
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CAT NOO300  TUNNEL
0945 606- 00731 *Quardrai |l Type 7 (Style CD) (Special) 1, 927. 000 1, 927. 000
LF 0. 000 0. 00
78. 58000 1, 927. 000 151, 423. 66
0950 613-00100 *1 Inch Electrical Conduit 80. 000 80. 000
LF 0. 000 0. 00
11. 50000 80. 000 920. 00
0955 613-00200 *2 Inch Electrical Conduit 2,144.000 2,144.000
LF 0. 000 0. 00
9. 86000 2,144.000 21, 139. 84
0960 613-00400 *4 Inch Electrical Conduit 0. 000 0. 000
LF 0. 000 0. 00
21.91000 0. 000 0. 00
0965 613-01200 *2 Inch Electrical Conduit (Plastic) 5, 782. 000 5, 581. 500
LF 200. 500 2,650. 61
13. 22000 5, 782. 000 76, 438. 04
0970 613-01250 *2-1/2 Inch Electrical Conduit (Plastic) 90. 000 90. 000
LF 0. 000 0. 00
9. 31000 90. 000 837. 90
0975 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 980. 000 1, 912. 000
LF 68. 000 682. 04
10. 03000 1, 980. 000 19, 859. 40
0980 613- 01400 *4 Inch BElectrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
10. 95000 0. 000 0. 00
0985 613-04250 *2-1/2 Inch Electrical Conduit (Liquidtight Flexible 50. 000 30. 000
Met al
) LF 20. 000 568. 60
28. 43000 50. 000 1,421.50
0990 613-07017 *Pull Box (16"x14"x6") 88. 000 86. 000
EACH 2.000 1, 610. 34
805. 17000 88. 000 70, 854. 96
0995 613-07034 *Pul | Box (24"x36"x18") 5. 000 0. 000
EACH 5. 000 5,121.35
1, 024. 27000 5. 000 5,121.35



CONTI D C19879 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 22
PCN: 19879-BI D ESTI MATE RUN 11/ 09/ 2015
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0016 09: 26: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300  TUNNEL
1000 613-13100 *Lumi nare Mounting Support System 1. 000 1. 000
LS 0. 000 0. 00
351, 370. 80000 1. 000 351, 370. 80
1005 613-13101 *Lumi nare (LED) (Tunnel) (133 W 40. 000 40. 000
EACH 0. 000 0. 00
4,244, 97000 40. 000 169, 798. 80
1005 MATERI AL ALLOMANCE Lumi nai r e( LED) ( Tunnel ) (133 0. 000
Watt) 07/ 18/ 2014
EACH 0. 000 0. 00
1, 758. 75000 0. 000 0. 00
1010 613-13102  *Luninare (LED) (Tunnel)(133 W (Furnish Only) 2.000 0. 000
EACH 2.000 6, 781. 02
3, 390. 51000 2.000 6, 781. 02
1010 MATERI AL ALLOMANCE Lumi nai r e( LED) ( Tunnel ) 133 2.000
Watt) (Furnish Only)
EACH -2.000 -3,517.50
1, 758. 75000 0. 000 0. 00
1015 613-13103 *Lumi nare (LED) (Tunnel) (265 W 378. 000 378. 000
EACH 0. 000 0. 00
4,244, 97000 378. 000 1, 604, 598. 66
1015 MATERI AL ALLOMNCE Li m nai re( LED) (Tunnel ) (265 Watt) 0. 000
EACH 0. 000 0. 00
2,623. 05000 0. 000 0. 00
1020 613-13104  *Luninare (LED) (Tunnel)(265 W (Furnish Only) 2.000 0. 000
EACH 2.000 6, 781. 02
3, 390. 51000 2.000 6, 781. 02
1020 MATERI AL ALLOMANCE Lum naire (LED)(Tunnel) (265 2.000
Watt) (Furnish Only
EACH -2.000 -5, 246. 10
2,623. 05000 0. 000 0. 00
1025 613-50325 *Tunnel Lighting Control System 1. 000 1. 000
LS 0. 000 0. 00
16, 432. 16000 1. 000 16, 432. 16
1030 614-00011 Sign Panel (Qass I) 24.500 23. 000
SF 1. 500 30. 18
20. 12000 24.500 492. 94
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CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
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UNI T PRI CE
CAT NOO300  TUNNEL
1035 623-06901 *Val ve Box (Special) 7.000 7.000
EACH 0. 000 0. 00
497. 97000 7.000 3,485.79
1040 625-00002 *Construction Survey (Tunnel) 1. 000 0. 950
LS 0. 050 18,904. 21
378, 084. 25000 1. 000 378, 084. 25
1045 625-00200 Vi bration Monitoring (Tunnel) 1. 000 1. 000
LS 0. 000 0. 00
65, 402. 33000 1. 000 65, 402. 33
1050 626-00200 *Mobi |'i zation (Tunnel)(Wthout Autopay) 1. 000 1. 000
LS 0. 000 0. 00
8, 454, 651. 99000 1. 000 8, 454, 651. 99
1055 641-11000 Shotcrete (dass A) 437. 000 437. 000
CcY 0. 000 0. 00
903. 97000 437. 000 395, 034. 89
1060 641-11004 Shotcrete (Portal Brow) (8 Inch) 89. 250 89. 250
CcY 0. 000 0. 00
870. 21000 89. 250 77, 666. 24
1065 641-11005 Shotcrete (Snoot hing) (Geoconposite Drains) 663. 200 663. 200
CcY 0. 000 0. 00
714. 65000 663. 200 473, 955. 88
1070 641-11006 Shot crete (Snoot hi ng) (Suppl enent al ) 40. 000 40. 000
CcY 0. 000 0.00
684. 52000 40. 000 27, 380. 80
CAT 0300 CURRENT AMI  $28,574,311.25 % 14, 236. 41 $28, 574, 311. 25
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
1075 620- 00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
95, 487. 76000 1. 000 95, 487. 76
1080 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 514. 77000 2.000 3,029. 54
CAT 0400 CURRENT AMI  $ 98,517.30 $ 0.00$ 98, 517. 30

PRQJIECT TOTAL CURRENT AMI $ 43,018, 842.50 $

413, 011. 19 $43, 006, 874. 86



